
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:57 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 706 Date: 06-Dec-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 185

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

GENERAL:
•Email review
•0800 hrs Safety Meeting
•Diary work
•Review SUB 1386 – Expansion Joint Erection Plan
•Meeting with TY Lin and ABF regarding Hinge A movements and a concern about grouting the bearings.
•Site visit to Hinges A and K.
•Review RFI 3122 – Hinge A Pipe Beam: Movements.

Hinge AE and AW:
•See Parvis Jalali’s diary for details on the daily operations.

Hinge KE and KW:
•Pamela Gagnier is observing the operations at these locations.
•Both Bearing Assemblies were installed at Hinge KE today.
•Two surveyors are on site to observe the installation of the Hinge Pipe Bearing Assemblies and to re-
grade the Falsework tubs. Workers include Mike Bonnici and Nicole Zbyczik.

West Jacking Saddle:
•No field work here today.

I accrued 2 hours of overtime today covering the Contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP NICOLE ZBYCZIKSurveyor 4.00 0.00 0.00 4.00

APP MICHAEL BONNICISurveyor 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 706 Date: 06-Dec-2012 Thursday

VEHICLE

4.00

000063

0.00

No

0.00 0.00

Diary: Dispute

CCO #208 Hinge K Coordination

Two surveyors are on site grading out the Hinge KE soffit falsework.

001 0-HKC-000.208

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Marcus McDowellCarpenter 8.00 0.00 0.00 8.00

JNM Rafael GomezCarpenter 8.00 0.00 0.00 8.00

FOR Jim MedinaCarpenter 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

Observed three workers re-grading the falsework tubs at Hinge KE.

001 0-HKC-000.208
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